Cape Peninsula University of Technology

Diploma in Information & Communication Technology

PROJECT PRESENTATION 3: PRFP362S

Group 44

Lecturer(s): Mrs Prima		
Submission Date: 04 May 2026		
Group Members		
Names:	Surnames:	Student No.:
Ncebakazi	Ndiza	231097379
Rose	Molakeng	231173164
Somila	Ndoboza	231157592

Agile Team Charter

1. Team Purpose & Vision

Why do we exist as a team?

- **Team mission:**
  What problem are we solving? For whom?

  We are solving the operational chaos faced by township entrepreneurs and small informal businesses (barbers, nail technicians, salon owners, kota vendors, mechanics) who currently manage bookings and orders through WhatsApp messages, phone calls, and notebooks. We are building this solution for small business owners in Khayelitsha and similar township areas who struggle with missed appointments, double bookings, and lost customer information.

- **Success definition:**
  How will we know we are successful?

  We will know we are successful when our SaaS platform enables business owners to organize their daily operations, eliminate scheduling conflicts, maintain accessible customer records, and ultimately improve their service quality and business growth.

- **Product / Service:**
  What are we responsible for delivering?

  We are responsible for delivering a simple and affordable digital booking and order management SaaS platform. The product includes: (1) a unique online booking page for each business, (2) a centralized dashboard for managing appointments and orders, and (3) automated customer information storage to replace manual tracking methods.

---

2. Team Members & Roles

Who is on the team and how do we contribute?

Name	Role	Key Responsibilities
Rose Molakeng	UX/UI Designer / Frontend Developer / Tester	Wireframes and prototypes; design system (color scheme, components); user experience flow; frontend development; testing (UI and integration); documentation and reporting
Ncebakazi Ndiza	Scrum Master / Frontend Developer / Tester	Agile ceremonies facilitation; backlog management; sprint planning documentation; requirements tracking; research; frontend development; testing (UI and integration)
Somila Ndoboza	Backend and Database Lead	Backend development and API design; SQLite database design and connectivity; secure authentication; connecting the frontend to the backend API

3. Ways of Working

How we work together day to day

3.1 Agile Framework

- ☐ **Scrum** (1-week sprints during development phase)

3.2 Ceremonies

Ceremony	Frequency	Purpose
Daily Stand-up	Daily	Share completed work, planned next steps, and current impediments
Planning	Bi-weekly (start of sprint)	Define sprint backlog, assign tasks, clarify acceptance criteria
Review / Demo	End of each sprint	Present completed features to team; gather feedback; align with requirements
Retrospective	End of each sprint	Reflect on what went well, what didn't, and agree on improvements

4. Working Agreements

Rules we agree to follow as a team

- We show up prepared and on time
    - We show up prepared and on time for all stand-ups and ceremonies
- We respect timeboxes
    - We respect timeboxes (stand-ups: 15 min; sprint planning: 2 hours; retrospectives: 1 hour)
- We give constructive feedback
    - We give constructive, specific feedback focused on the work, not the person
- We raise blockers early
    - We raise blockers early—no later than the daily stand-up where they are identified
- We commit to continuous improvement
    - We commit to continuous improvement and act on retrospective action items

Add or remove agreements as needed.

---

5. Communication

How and when we communicate

- **Primary channels:**
    - WhatsApp (urgent/day-to-day coordination)
    - Email (formal documentation, lecturer correspondence)
    - In-person/Virtual meetings (sprint ceremonies, design reviews)
- **Response-time expectations:**
    - Urgent (blockers): Within 2 hours during core hours (09:00–17:00)
    - Non-urgent (questions, updates): Within 24 hours
    - Core working hours: 09:00–17:00, Monday–Friday
- **Remote / hybrid norms:**
    - Camera on during virtual ceremonies
    - Share screen when presenting work or reviewing wireframes/code
    - Mute when not speaking during group calls

---

6. Decision-Making

How decisions are made

- ☐ Consensus
- ☐ Team vote

Escalation path if we're stuck:

If the team cannot reach agreement on technical or design decisions within one full working day, the team holds a vote and the majority (two of three) decides. If the issue affects the overall project scope or lecturer requirements, escalate to Mr Bhadra Ranchod.

7. Definition of Done (DoD)

When is work really “done”?

- [x] Code completed and peer-reviewed
- [x] Unit tests written and passing
- [x] UI components match approved wireframes/design system
- [x] API endpoints documented and tested
- [x] Integration between frontend and backend verified
- [x] QA test cases executed and passed
- [x] Documentation updated (logbook, API docs, user stories)
- [x] Acceptance criteria met
- [x] Deployed to agreed testing environment (ready for demo)

---

8. Core Values & Behaviours

How we treat each other

- Respect – Value each team member's expertise and time; listen actively during ceremonies
- Transparency – Share progress honestly, including delays and mistakes; maintain open logbooks
- Accountability – Own your tasks; update the team on status without being chased
- Trust – Assume positive intent; support each other when impediments arise
- Learning mindset – View feedback and setbacks as opportunities to improve; ask questions freely

---

9. Risks & Constraints

What could impact our success?

Category	Details
Known risks	Requirements shifting during sprint;

	inconsistent team availability; conflicting ideas on features; feedback delays from team members
Dependencies	Frontend waiting on backend API specs; UI design approval needed before frontend implementation; final requirements approval from lecturer
Constraints (time, budget, tools, skills)	Fixed project period (16–23 April 2026); no commercial budget (academic project); tech stack must be simple and affordable (HTML/CSS/JavaScript frontend; Node.js/Express and SQLite backend); team is learning Agile as they execute

10. Review & Improvement

Keeping the charter alive

- Charter reviewed every:
  ☐ Quarter ☐ Release ☐ Retrospective (end of each sprint)
- Last updated: 29 October 2026 (revised for a three-member team)

11. Team Commitment

Our agreement to this charter

By working on this team, we commit to the principles and agreements outlined above.

Name	**Signature/Agreement**
Rose Molakeng	
Somila Ndoboza	
Ncebakazi Ndiza	