KasiBook: Product Backlog

Somila Ndoboza | Entrepreneurial WIL Project | Project Presentation 3 portfolio

About this backlog

The product backlog is the single, ordered list of everything the KasiBook team planned to build or do. It is ordered by rank: the items at the top were planned first, and those further down were planned for later sprints. The order follows the team's Trello board, which started with research and design, moved on to the core booking features and the frontend, and finished with integration and testing.

Items for Sprints 1 to 4 are linked to the user stories in the User Stories and Tasks document. Items for Sprints 5 and 6 had not yet been written up as full stories when this backlog was compiled. Status shows what the Trello board recorded on 29 October 2026.

Backlog

Rank	Backlog item	Type	Planned sprint	Linked user story	Status
1	Project setup and design	Technical setup	Sprint 1	US-1.1	Complete
2	UI/UX wireframing	Design	Sprint 1	US-1.2	Complete
3	Target audience and context analysis	Research	Sprint 1	US-1.3	Complete
4	Daily progress and log sync	Documentation	Sprint 1	US-1.4	Complete
5	Customer booking and ordering	Feature	Sprint 2	US-2.1	Complete
6	Date and time selection	Feature	Sprint 2	US-2.2	Complete
7	Booking confirmation	Feature	Sprint 2	None written	Complete
8	Payment screen and confirmation	Feature	Sprint 2	None written	Complete
9	Develop the frontend layout from the wireframes	Frontend	Sprint 3	US-3.1	Complete
10	Create reusable frontend components	Frontend	Sprint 3	US-3.2	Complete
11	Manage application data using state management	Frontend	Sprint 3	US-3.3	Complete
12	Control navigation between pages securely	Frontend	Sprint 3	US-3.4	Complete
13	Improve application performance and loading speed	Improvement	Sprint 4	US-4.1	Complete
14	User registration and login	Feature	Sprint 4	US-4.2	Complete

Rank	Backlog item	Type	Planned sprint	Linked user story	Status
15	Business profile and settings	Feature	Sprint 4	US-4.3	Complete
16	Booking and appointment scheduling module	Feature	Sprint 4	US-4.4	Complete
17	Manage different user roles and permissions	Feature	Sprint 5	Not yet written	Planned
18	Basic notification system for bookings and orders	Feature	Sprint 5	Not yet written	Planned
19	Design and create high-fidelity wireframes	Design	Sprint 5	Not yet written	Planned
20	Design the brand guideline	Design	Sprint 5	Not yet written	Planned
21	Integrate the frontend with the backend API endpoints	Technical	Sprint 6	Not yet written	Planned
22	Conduct user testing with target businesses	Testing	Sprint 6	Not yet written	Planned
23	Perform system testing and quality assurance	Testing	Sprint 6	Not yet written	Planned

Removed from the backlog

One item was archived on the board: Implement system security measures, originally planned for Sprint 1, with tasks for secure user authentication, password encryption and role-based access restrictions. Its themes reappear in the registration and login item (rank 14) and the user roles and permissions item (rank 17).