KasiBook: User Stories and Tasks

Somila Ndoboza | Entrepreneurial WIL Project | Project Presentation 3 portfolio

About this document

KasiBook is a digital booking and order management platform for township service businesses, such as salons, barbers and kota vendors in Khayelitsha. Our users are of two kinds: **customers**, who want to book or order without chasing a business over WhatsApp or the phone, and **business owners**, who need one place to manage bookings, services and their profile.

The work was planned as user stories, each written from the point of view of one of these users or of the development team. Every story was then broken into three tasks, so that each team member had a part in it. The stories and tasks below come from our Trello board (Sprints 1 to 4). Where a board story was missing or loosely worded, it has been written in the standard form: *As a [user], I want [goal], so that [benefit].*

Sprint 1: Setup, design and research

US-1.1 Project setup and design

Story: As a development team, we want the environment and design set up, so that we can start building smoothly.

Tasks

- Create the GitHub repository and agree a branching strategy
- Set up local development environments for all team members
- Agree coding standards and commit conventions

US-1.2 Wireframing

Story: As a user, I want wireframes and prototypes of the app, so that I can understand how it will work before it is built.

Tasks

- Sketch wireframes for the business owner dashboard
- Sketch wireframes for the customer booking page
- Review the wireframes against interview feedback (reminders, online booking, sales tracking)

US-1.3 Target audience and context analysis

Story: As a township business owner, I want a simple way to manage my bookings, so that I stop losing or double-booking customers.

Tasks

- Identify the specific township business types in Khayelitsha
- Write the community context overview for the preliminary report
- Draw a Khayelitsha community map diagram for the context section

US-1.4 Daily progress and log sync

Story: As a development team, we want a running record of the work done, so that our progress and decisions can be traced.

Tasks

- Log daily research references and interview candidate contacts
- Update the daily meeting minutes and decision logs
- Organise the design asset repository for Phase 1 assets

Sprint 2: Booking and ordering

US-2.1 Customer booking and ordering

Story: As a customer, I want to book or order online, so that I don't have to rely on WhatsApp or phone calls.

Tasks

- Build the service and product listing on the booking page
- Allow the customer to select a service or item (for example a haircut or a kota meal)
- Display the price and estimated duration

US-2.2 Date and time selection

Story: As a customer, I want to choose a date and time that is actually available, so that my booking is not rejected or double-booked.

Tasks

- Build a calendar and time-slot picker
- Show only the slots that are available, based on business hours
- Validate the selected slot before confirming

Sprint 3: Frontend foundations

US-3.1 Responsive layout from the wireframes

Story: As a user, I want a responsive, structured app layout, so that I can easily navigate the platform on any device.

Tasks

- Build the primary grid system and responsive container layouts in HTML and CSS
- Implement the global navigation header, sidebars and footer
- Apply the primary styling, colours and typography to match the wireframe specifications

US-3.2 Reusable frontend components

Story: As a development team, we want modular UI components, so that we can build consistent pages efficiently.

Tasks

- Develop reusable input fields, selection dropdowns and form buttons
- Create card components for displaying booking details and service lists
- Build modal popups, toast notifications and action dialogs

US-3.3 Application data and state

Story: As a user, I want my selected bookings and inputs preserved across screens, so that my data isn't lost while I browse.

Tasks

- Set up the global state store and define the core data actions
- Integrate the user session and authentication status into the global state
- Map the UI form state to the store for real-time booking and order inputs

US-3.4 Secure page navigation

Story: As a user, I want fast, secure page routing, so that I can only access pages appropriate for my user role.

Tasks

- Configure the client-side routing structure for all public customer pages
- Implement protected route guards to stop unauthorised access to the owner dashboard
- Create route loading indicators and a 404 page redirect

Sprint 4: Performance, accounts and scheduling

US-4.1 Performance on low-data connections

Story: As a user, I want the application to load quickly on low-data connections, so that I can use the services smoothly without delays.

Tasks

- Optimise image assets, add lazy loading and compress static media
- Minify CSS and JavaScript bundles and remove unused code dependencies
- Add browser caching and reduce the size of API request payloads

US-4.2 Registration and login

Story: As a business owner or customer, I want to register and log in securely, so that my account data and bookings remain safe.

Tasks

- Build the registration and login forms with real-time input validation
- Implement the authentication API integration and secure session handling
- Design the password recovery screens and sign-in feedback notifications

US-4.3 Business profile and settings

Story: As a business owner, I want to set up and edit my business details, so that customers see accurate operating hours and service information.

Tasks

- Build the profile form for operating hours, location and contact information
- Implement the profile update endpoints and save the changes to storage
- Design the business profile header, the logo upload and the quick settings toggles

US-4.4 Booking and appointment scheduling

Story: As a customer, I want to select available dates and time slots, so that I can schedule appointments directly with local vendors.

Tasks

- Build the interactive calendar and time-slot selection interface
- Implement the availability check that prevents double bookings
- Create the appointment summary confirmation and checkout steps

Later sprints

The product backlog also holds work for the later sprints, which had not yet been broken into full stories and tasks when this document was written.

- Sprint 5: user roles and permissions; a basic notification system for bookings and orders; high-fidelity wireframes; a brand guideline
- Sprint 6: integration of the frontend with the backend API endpoints; user testing with target businesses; system testing and quality assurance